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Department of Energy 

Ohio Field Office 
Fernald Closure Project 

175  Tri-County Parkway 
Springdale, Ohio 45246 

(513) 648-31 55 

Mr. James A. Saric, Remedial Project Manager 
United States Environmental Protection Agency 
Region V-SJXF-5J 
77 West Jackson Boulevard 
Chicago, Illinois 60604-3590 

Mr. Tom Schneider, Project Manager 
Ohio Environmental Protection Agency 
401 E. 5* Street 
Dayton, OH 45402-29 1 1 

DOE-0239-05 

Dear Mr. Saric and Mr. Schneider: 

REQUEST FOR EXTENSION OF COMPLETION MILESTONE FOR OPERABLE 
UMT 1, WASTE PITS REMEDIAL ACTION PROJECT, FERNALD CLOSURE 
PROJECT 

The purpose of this letter is to request per Section XVIII (B)(59, an extension to the project 
completion milestone for Operable Unit 1, the Waste Pits Remedial Action Project (WPRAP), at 
the Fernald Closure Project. This letter is submitted based on a recent telephone conversation 
between Dave Lojek of my staff and your agencies, wherein Mr. Saric, recommended submitting 
a letter to formally request an extension. The specific milestone was identified in the Final 
Remedial Action Work Plan for Operable Unit 1 issued in January 1997. The milestone is an 
“enforceable milestone”, defined as “Completion, of Operations (including above-ground D&D), 
May 3 1,2005”. 

The final Waste Pits waste material and required liner will be loaded into railcars by May 27’, 
and those railcars are scheduled to be shipped for off-site disposal of the material on June lSt, in 
Unit Train #153. The operating basis of the WPRAP was for the excavation, treatment, and off- 
site disposal of 626,499 tons of waste. In actuality, with the shipping of Unit Train #153, the 
WRAP will have shipped for off-site disposal approximately 970,000 tons of waste - over a 
50% increase in the project’s waste tonnage. 
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Furthermore, the WRAP: 
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P Has successfully completed removal of the source term from the waste pits and will 
successfully complete loading the final waste into railcars by the end of May 2005; 

P Has completed the above grade D&D of the Dryers, Thermal Oxidizer, Gas 
Cleaninflater Treatment Building, and the Maintenance Building of the subcontractor’s 
remediation facility; the Material Handling Building, Railcar Loading Building, and, 
Railcar Liner & Lid Repair Building remain to be completed; 

P Is in progress to finalize the sale of the remediatioi? equipment - the Loaders, Haulers, 
Excavators and Water Trucks - to an off-site company (Envirocare). 

The Department of Energy is requesting an extension of the enforceable milestone for 
“Completion of Operations (including above-ground D&D)” until December 3 1,2005. This 
extension will provide the time needed to sequence and complete the D&D of the remaining 
facilities and provide the time needed to complete the sale of the equipment. 

We believe the above information illustrates a good faith effort to meet a commitment that was 
made over 8 years ago and constitutes good cause for the extension request of 7 months. 

If you have any questions or require additional information, please contact Dave Lojek at 
(513) 648-3127. 

Sincerely, 

FCP :Loj ek 
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Enclosure: As Stated 

cc: 
D. Lojek, OWFCP 
T. Schneider, OEPA-Dayton (three copies of enclosure) 
G. Jablonowski, USEPA-V, SR6J 
M. Cullerton, Tetra Tech 
F. Bell, ATSDR 
M. Shupe, HSI GeoTrans 
R. Vandegrift, ODH 
AR Coordinator, Fluor Fernald, Inc.MS78 

cc w/o enclosure: 
J. Reising, OWFCP 
M. Jewett, Fluor Fernald, Inc.NSO1 
D. Dalga, Fluor Fernald, Inc.NS52-3 
C. Murphy, Fluor Fernald, Inc.MS77 
Project File, MS52-5 
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